Date: June 3, 2008

Alaska Native Tribal Health Consortium

Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200

Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 07-GJ1 |

Project Location: Nunam Iqua, Alaska

Execution Date: June 3, 2008

The individuals below were sent a copy of this document:

Edward Adams Sr., Mayor, City of Nunam Iqua
Environmental Health Director, YKHC

Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Matthew Dixon, DEHE, Anchorage

Jan Nofsinger, DEHE, Anchorage

Carolyn Hickey, DEHE, Anchorage

Mary Small, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additiona! information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/15/07

T



mmistrative Amendment

No. 1 to the

A

Cooperative Project Agreement

A Sanitation Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and

The City of Nunam Iqua, Alaska
Project No. AN (07-GJ1

June 2008




ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
CITY OF NUNAM IQUA, ALASKA

PROJECT NO. AN 07-GJ1

To update the record of this project, ANTHC identifies revised terms and conditions within this
Administrative Amendment.
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Director of Operations
DEHE, ANTHC
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A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Nunam Iqua = City

Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission
State of Alaska, General Fund = State

On April 16, 2008, ANTHC and the City executed a Cooperative Project Agreement (CPA)
for the design phase for construction of 3,800 feet of heavy duty boardwalk. This project is
funded by Denali Commission Financial Assistance Award No. 318-07, dated August 2007.
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B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following change in funding is necessary:

Changes in Funding

The original CPA for Nunam Iqua AN 07-GJ1 incorrectly identified the State’s
$29,350 match in the Cost Estimate Table. However, since those funds are not
managed by ANTHC, the Commission’s $325,000 contribution is the only funding
source reflected in the revised Cost Estimate Table:

Funding
Job Scope ) *2 Unit Total Source
Type of Work G |5 Cost Cost Denali
FYO7
M-DS | Design boardwalk 1| LS{ $308,100 | $308,100| $308,100
M-CB | ANTHC Support Services Charges $16,900 | $16,900
Total Award | $325,000 | $325,000
Project Funding
Contributor Fiscal Year Description Amount
Denali Commission  Federal 2007 NA $325.000
$325.,000
Match Fiscal Year Description Amount
State of Alaska State 2007 General Fund $29.350
$29,350
TOTAL PROJECT FUNDING $354,350

This document constitutes Administrative Amendment No. 1 to the CPA to design a
boardwalk in the City of Nunam Iqua, Alaska. All other sections of the original CPA remain in

effect as agreed upon and executed.



